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PERFORM DITCH GRADING AND SHAPING AT STA. 106+00, RT. THE VILLAGE WILL

VIDEO TAPE THE EXISTING STORM ONCE THE SEWERS ARE ABLE TO DISCHARGE TO THE
DITCH. THE VILLAGE SHALL THEN DETERMINE THE EXTENT OF STORM SEWER MAINLINE
REPLACEMENT 1S NECESSARY BETWEEN IRVING PARK ROAD AND ALBION AVENUE.

THE CONTRATOR SHALL NOT ORDER ANY MATERIAL FOR THIS MAINLINE REPLACMENT UNTIL
THE VILLAGE DETERMINES THE CONDITION OF THE EXISTING PIPES.

IMPLEMENT DETOUR ROUTE FOR SOUTHBOUND TRAFFIC AS SHOWN ON SHEET NO. 33.

INSTALL AND ACTIVATE TEMPORARY TRAFFIC SIGNALS AT THE INTERSECTION OF WRIGHT
BOULEVARD AND IRVING PARK ROAD AND AT THE INTERSECTION OF WRIGHT BOULEVARD AND
WISE ROAD. (NOTE: THE EXISTING SIGNALS SHALL BE TURNED OFF AT THE SAME TIME
THE TEMPORARY SIGNALS ARE ACTIVATED.)

REMOVE EXISTING SIGNAL POLES AND EQUIPMENT DESIGNATED TO BE REMOVED.
PLACE ALL CONSTRUCTION SIGNS, TEMPORARY PAVEMENT MARKINGS AND BARRICADES.

CLOSE EXISTING SIDEWALK ON EAST SIDE OF WRIGHT BOULEVARD IN ACCORDANCE WITH
IDOT STANDARD 701801,

CONSTRUCT STORM SEWER LATERALS ACROSS WRIGHT BOULEVARD. DAILY LANE CLOSURES

IN ACCORDANCE WITH IDOT STANDARD 701501 SHALL BE ALLOWED BETWEEN THE HOURS OF
9:00 AM AND 3:00 PM. THE EXISTING PAVEMENT WITHIN THE WORK ZONE SHALL REMAIN
EXCEPT FOR THE REQUIRED TRENCHES. REMOVAL OF THE PAVEMENT OVER THE TRENCHES
SHALL BE PAID FOR AS "“PAVEMENT REMOVAL”. TRENCHES OUTSIDE THE STAGE 1 WORK
ZONE SHALL NOT BE LEFT IN STONE OVERNIGHT. THE CONTRACTOR SHALL CONSTRUCT,
REPAIR AND MAINTAIN THE TRENCHES WITH CLASS D PATCHES, 6 INCH. THE CONTRACTOR
SHALL ENSURE POSITIVE DRAINAGE IS PROVIDED TO THE NEW STORM SEWER STRUCTURES ON
BOTH SIDES OF WRIGHT BOULEVARD.

REMOVE EXISTING PAVEMENT, CURB AND GUTTER, AND DRIVEWAYS ON THE EAST SIDE
OF WRIGHT BOULEVARD.

CONSTRUCT ALL CURB AND GUTTER, PAVEMENT (EXCEPT SURFACE COURSE), SIDEWALKS,
AND DRIVEWAYS ON THE EAST SIDE OF WRIGHT BOULEVARD.

WHEN WORKING ADJACENT TO WISE ROAD, DAILY LANE CLOSURES IN ACCORDANCE WITH
IDOT STANDARD 701601 SHALL BE ALLOWED BETWEEN THE HOURS OF 9:00 AM AND 3:00 PM.

PLACE TOPSOIL AND SOD ON THE EAST SIDE.

STAGE 2

6.

PLACE ALL CONSTRUCTION SIGNS, TEMPORARY PAVEMENT MARKINGS, AND BARRICADES.
ADJUST TEMPORARY TRAFFIC SIGNALS AND SHIFT TRAFFIC AS INDICATED.

CLOSE EXISTING BIKE PATH ON WEST SIDE OF WRIGHT BOULEVARD IN ACCORDANCE WITH
IDOT STANDARD 701801.

REMOVE EXISTING PAVEMENT, CURB AND GUTTER, AND DRIVEWAYS ON THE WEST SIDE
OF WRIGHT BOULEVARD.

CONSTRUCT REMAINING STORM SEWERS AND DRAINAGE STRUCTURES ALONG THE WEST SIDE
OF WRIGHT BOULEVARD.

CONSTRUCT ALL CURB AND GUTTER, PAVEMENT (EXCEPT SURFACE COURSE),
BIKE PATHS, AND DRIVEWAYS ON THE WEST SIDE OF WRIGHT BOULEVARD.

WHEN WORKING ADJACENT TO WISE ROAD, DAILY LANE CLOSURES IN ACCORDANCE WITH
IDOT STANDARD 701601 SHALL BE ALLOWED BETWEEN THE HOURS OF 9:00 AM AND 3:00 PM.

SIDEWALKS,

STAGE 3 (NOT SHOWN)

1.

I

o

1.
8.

CONSTRUCTION SIGNS, TEMPORARY PAVEMENT MARKINGS, AND BARRICADES SHALL REMAIN
AS SHOWN FOR STAGE 2.

CONSTRUCT MEDIAN PAVEMENT.
PLACE TOPSOIL AND SOD.
MILL RESURFACING AREA BENEATH ELGIN-O'HARE EXPRESSWAY.

PLACE SURFACE COURSE AT SOUTH END OF WRIGHT BOULEVARD AND IN THE RESURFACING
SECTION.

PLACE PERMANENT PAVEMENT MARKINGS ALONG ENTIRE LENGTH OF PROJECT.
INSTALL AND ACTIVATE PERMANENT SIGNALS AT ALL LOCATIONS.
END USE OF SOUTHBOUND DETOUR.

ACCESS MAINTENANCE NOTES
MAINTAINING ACCESS TO DRIVEWAYS ALONG WRIGHT BOULEVARD AND THE CROSS STREETS

IS OF THE UTMOST IMPORTANCE TO THE VILLAGE.
MAINTAINED AT ALL TIMES.
THE CONSTRUCTION OF DRIVEWAYS.

ACCESS TO ALL PROPERTIES SHALL BE
THE CONTRACTOR SHALL BE RESPONSIBLE FOR SUB-STAGING
THE CONTRACTOR SHALL FOLLOW THESE PROCEDURES TO

ENSURE PROPER DRIVEWAY ACCESS:

1.

THE CONTRACTOR SHALL WORK WITH ADJACENT BUSINESS OWNERS TO DETERMINE
DRIVEWAY RECONSTRUCTION SCHEDULING. ALL DRIVEWAY CLOSURES SHALL BE
APPROVED BY THE ENGINEER.

TEMPORARY DRIVES SHALL BE CONSTRUCTED USING 100%Z RECYCLED ASPHALT

PAVEMENT. THE WIDTH OF THE DRIVE SHALL BE DETERMINED BY THE ENGINEER.

THE CONTRACTOR SHALL NOTE THAT THE TEMPORARY DRIVEWAY WIDTH MAY EXCEED THE
WIDTH OF THE EXISTING DRIVEWAY IN ORDER TO ALLOW FOR SEMI-TRAILERS TO BACK INTO
THE LOADING DOCKS.

THE COST OF PLACING, MAINTAINING AND REMOVING TEMPORARY DRIVES SHALL BE
INCLUDED IN THE COST OF “TEMPORARY ACCESS (COMMERCIAL ENTRANCE)”.

IT MAY BE NECESSARY TQ CONSTRUCT TEMPORARY PADS IN THE CONSTRUCTION ZONE FOR
DRIVEWAYS ON THE OPPOSITE SIDE OF THE ROAD. THESE PADS MAY BE NECESSARY FOR
SEMI-TRAILERS TO BACK INTO THE LOADING DOCKS. THE ENGINEER SHALL DIRECT THE
CONTRACTOR AS TO THE LOCATIONS AND SIZES OF THESE PADS. THE COST OF PLACING
THESE TEMPORARY PADS SHALL BE PAID FOR AS “TEMPORARY ACCESS

(COMMERCIAL ENTRANCE)’,

A 4" PVC DRAIN SHALL BE PLACED UNDER TEMPORARY DRIVES TO PROVIDE
POSITIVE DRAINAGE WHEN THE ROADWAY IS EXCAVATED. THE COST OF THIS
WORK SHALL BE INCLUDED IN THE COST OF “DRIVEWAY PAVEMENT REMOVAL".

QUANTITES FOR HIGH-EARLY-STRENGTH PORTLAND CEMENT CONCRETE PAVEMENT 10"
JOINTED AND COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 (SPECIAL) HAVE
BEEN INCLUDED FOR USE IN FRONT OF THE DRIVEWAYS IN ORDER TO EXPEDITE THE
gggﬂ{”&EEETRION OF THIS WORK. THESE ITEMS SHALL ONLY BE USED WHEN APPROVED BY THE

ALL BARRICADES REQUIRED TO SUB-STAGE DRIVEWAY CONSTRUCTION AND MAINTAIN
ACCESS TO DRIVEWAYS SHALL BE INCLUDED IN THE COST OF “TRAFFIC CONTROL AND
PROTECTION".

LEGEND

EXISTING PAVEMENT

PROPOSED PAVEMENT

PROPOSED COMB. CONCRETE CURB & GUTTER
PROPOSED SIDEWALK

PROPOSED BIKEPATH

STEADY BURN LIGHT
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STAGE 2 TYPICAL SECTION

NOTE:
THE NORTHBOUND LANE MAY BE REDUCED TO A 10’ WIDTH
DURING CONSTRUCTION AND CURING OF THE MEDIAN PAVEMENT.

CROSS STREET RECONSTRUCTION
THE CONTRACTOR SHALL BE RESPONSIBLE FOR SUB-STAGING INTERSECTION CONSTRUCTION.

SAW CUT TO REMOVE PAVEMENT

1.

THE CROSS STREETS MAY BE CLOSED TO ONE-WAY TRAFFIC DURING THE WORK DAY FROM
9:00 AM. TO 3:00 P.M. THE CLOSURE SHALL CONFORM TO IDOT STANDARD 701501, AT
ALL OTHER TIMES, THE CROSS STREETS MUST REMAIN OPEN TO TWO-WAY TRAFFIC.

A MINIMUM 12’ LANE SHALL BE PROVIDED IN EACH DIRECTION. THREE FLAGGERS WILL
BE REQUIRED FOR THE CLOSURES (ONE FOR NORTHBOUND WRIGHT AND ONE FOR EACH
DIRECTION OF TRAFFIC ON THE CROSS STREET). THE COST OF THE FLAGGERS SHALL BE
INCLUDED IN THE COST OF “TRAFFIC CONTROL AND PROTECTION".

TRAFFIC ON AND ACCESS TO THE CROSS STREETS SHALL BE MAINTAINED THROUGH THE
USE OF THE PAY ITEM “TEMPORARY ACCESS (ROAD)’., A QUANTITY OF

2 EACH HAS BEEN INCLUDED FOR EACH INTERSECTION (ONE FOR EACH STAGE THE
INTERSECTION IS UNDER CONSTRUCTION), THE CONTRACTOR SHALL MAINTAIN THE
TEMPORARY AGGREGATE SUCH THAT THE MAXIMUM ELEVATION DIFFERENCE BETWEEN THE
TEMPORARY AGGREGATE AND THE EXISTING OR PROPOSED PAVEMENT IN THE EAST-WEST
DIRECTION IS LESS THAN ONE INCH. THE WORK INCLUDED IN THIS PAY ITEM SHALL ALSO
CONSIST OF PLACING ADDITIONAL TEMPORARY AGGREGATE AT THE CORNERS OF EACH
INTERSECTION IN ORDER TO ENLARGE THE CORNER RADII TO ALLOW FOR TRUCK TURNING
MOVEMENTS.

THE CROSS STREETS (EXCEPT FOR ESTES COURT) MAY BE CLOSED TO TRAFFIC FOR A
MAXIMUM OF 2 TIMES TO CONSTRUCT THE PROPOSED CONCRETE PAVEMENT - ONCE FOR THE
CONSTRUCTION OF THE NORTHBOUND THROUGH LANE AND SIDE STREET APPROACH AND ONCE
FOR THE REMAINDEROF THE INTERSECTION  CONSTRUCTION, THE SIDE STREET MUST BE
RE-OPENED TO TWO-WAY TRAFFIC WITHIN 14 CALENDARS DAYS OF THE CLOSURE. IF THE
SIDE STREET IS NOT RE-OPENED WITHIN THIS TIME, THE CONTRACTOR WILL BE CHARGED
LIQUIDATED DAMAGES, IN ACCORDANCE WITH THE BDE SPECIAL PROVISION.

THE CONTRACTOR SHALL PLACE CHANGEABLE MESSAGE SIGNS ON WRIGHT BOULEVARD AND
THE SIDESTREETS ONE WEEK IN ADVANCE OF THE CLOSURES. THE ENGINEER

SHALL APPROVE THE MESSAGE TO BE DISPLAYED. THIS WORK WILL BE PAID FOR AS
“CHANGEABLE MESSAGE SIGN‘.

TYPE II BARRICADES OR DRUMS WITH MONO DIRECTIONAL

EXIST. R.OW.

EXIST. R.O.W.

MAINTENANCE OF TRAFFIC GENERAL NOTES

1. TRAFFIC CONTROL DEPICTED IN THESE PLANS AND THE APPLICABLE IDOT DETAILS AND
STANDARDS ARE THE MINIMUM REQUIREMENTS.
BY THE ENGINEER.

ACCORDANCE WITH THE STANDARD SPECIFICATIONS, DIVISION 700; APPLICABLE
GUIDELINES IN THE ILLINOIS MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES FOR

STREETS AND HIGHWAYS; AND APPLICABLE HIGHWAY STANDARDS FOR TRAFFIC CONTROL,

UNLESS HEREIN REVISED.
2. THE EXACT NUMBER, LOCATION AND SPACING OF ALL SIGNS AND TRAFFIC CONTROL

DEVICES SHALL FIT FIELD CONDITIONS AS DIRECTED BY THE ENGINEER.
3. ALL CONSTRUCTION SIGNS SHALL HAVE FLUORESCENT ORANGE BACKGROUNDS.

4. ALL SIGNS SHALL BE MOUNTED ON METAL POSTS, 7 FEET ABOVE THE EXISTING GROUND
AND DRIVEN A MINIMUM OF 3 FEET INTO THE GROUND.

BE PERFORMED PRIOR TO THE INSTALLATION OF THE POSTS.

5. BARRICADES WITH MONO-DIRECTIONAL STEADY-BURN LIGHTS WILL BE REQUIRED ADJACENT
TO PAVEMENT EDGES WHERE WIDENING, CURB AND GUTTER OR OVERLAYING WORK IS BEING
DONE, AS SPECIFIED IN SECTION 701 OF THE STANDARD SPECIFICATIONS.

A J.UL.LE. LOCATE SHALL

SPACING

OTHER WORK OR SIGNING MAY BE REQUIRED
TRAFFIC CONTROL AND PROTECTION SHALL BE PERFORMED IN

SHALL BE AS SHOWN ON THE CONSTRUCTION STAGING PLANS UNLESS OTHERWISE DIRECTED

BY THE ENGINEER.

BARRICADES THAT MUST BE PLACED IN EXCAVATED AREAS SHALL HAVE

LEG EXTENSIONS INSTALLED SUCH THAT THE TOPS OF THE BARRICADES ARE IN COMPLIANCE
WITH THE HEIGHT REQUIREMENTS OF STANDARD T701801.

6. ALL BARRICADES OR DRUMS AT LANE DIVERSIONS WITHIN TAPER SECTIONS SHALL HAVE

DIRECTION INDICATOR PANELS.

7. BARRICADES OR DRUMS EQUIPPED WITH ONE-WAY FLASHING LIGHTS WILL BE REQUIRED AT
ALL OPEN TRENCHES, EXCAVATIONS, OPEN OR EXPOSED SEWER STRUCTURES, AND AT ANY

OTHER LOCATIONS DESIGNATED BY THE ENGINEER OR LAW ENFORCEMENT AGENCIES.
BARRICADES SHALL BE PLACED AT 50’ CENTERS ALONG TANGENTS, 25' ALONG TAPERS AND
10" AROUND RADIL

8. DRUMS SHALL HAVE ALTERNATING REFLECTORIZED TYPE AA OR TYPE AP FLUORESCENT

ORANGE AND REFLECTORIZED WHITE HORIZONTAL, CIRCUMFERENTIAL STRIPES.
9. DRUMS AND BARRICADES SHALL MEET THE REQUIREMENTS OF THE NATIONAL COOPERATIVE

HIGHWAY RESEARCH PROGRAM (NCHRP) REPORT 350 AND THE SUPPLEMENTAL SPECIAL
PROVISION “WORK ZONE TRAFFIC CONTROL DEVICES”.

10. TYPE III BARRICADES ARE TO BE PLACED IN ACCORDANCE WITH STANDARD 701901

UNLESS AUTHORIZED BY THE ENGINEER TO USE AN ALTERNATE ARRANGEMENT.

11, THE CONTRACTOR SHALL INFORM THE ENGINEER OF ANY STAGE CHANGE AT LEAST

TWO WEEKS IN ADVANCE OF THE CHANGE.
12. EXISTING TRAFFIC CONTROL SIGNS AND DEVICES SHALL BE REMOVED OR RELOCATED BY

THE CONTRACTOR AFTER THE TRAFFIC CONTROL REQUIREMENTS ARE MET OR AS AUTHORIZED

B8Y THE ENGINEER;
DAMAGE AND MAINTAINED.

ANY SIGNS OR DEVICES LEFT IN PLACE ARE TO BE PROTECTED FROM
ANY DAMAGE CAUSED BY HIS WORK SHALL BE REPAIRED TO
THE SATISFACTION OF THE ENGINEER AT THE EXPENSE OF THE CONTRACTOR.

13.  THE FIRST WARNING SIGNS IN EACH DIRECTION OF TRAVEL SHALL BE EQUIPPED
WITH MONO-DIRECTIONAL AMBER FLASHING LIGHTS DURING HOURS OF DARKNESS.
FLAGS ARE OPTIONAL.

14. TEMPORARY LANE CLOSURES WILL BE ALLOWED ONLY BETWEEN THE HOURS OF 9:00 AM.
AND 3:00 P.M., WITH TRAFFIC MAINTAINED IN ACCORDANCE WITH THE APPLICABLE IDOT
STANDARD UNLESS OTHERWISE DIRECTED BY THE ENGINEER.

BOULEVARD WILL NOT BE ALLOWED.

15.  “WORKERS” SIGNS SHALL ONLY BE ERECTED WHEN WORKERS ARE PRESENT

MUST BE COVERED OR REMOVED WHEN NO WORKERS ARE PRESENT.

FULL CLOSURE OF WRIGHT

SIGN

16. A QUANTITY OF “RAISED REFLECTIVE PAVEMENT MARKER REMOVAL’ HAS BEEN
INCLUDED TO REMOVE RRPM'S WITHIN THE WORK ZONE THAT ARE IN CONFLICT
WITH THE PROPOSED STAGING OF TRAFFIC, AS DETERMINED BY THE ENGINEER.
ONLY THOSE RRPM'S DESIGNATED FOR REMOVAL BY THE ENGINEER SHALL BE PAID
FOR. ALL OTHER RRPM'S REMOVED WITHIN THE WORKZONE SHALL BE CONSIDERED
INCLUDED IN THE PAY ITEM “PAVEMENT REMOVAL”.

17. “FRESH OIL” SIGNS (W21-2-4848) WITH DATE SIGNS SHALL BE ERECTED 48 HOURS
PRIOR TO PRIMING ALONG WRIGHT BOULEVARD.
SHALL BE INCLUDED IN THE PAY ITEM "TRAFFIC CONTROL AND PROTECTION".

THE COST OF THESE SIGNS

18, THE CONTRACTOR SHALL ERECT TEMPORARY STREET NAME SIGNS ON METAL POSTS
THROUGHOUT CONSTRUCTION TO THE SATISFACTION OF THE ENGINEER.
OF THESE SIGNS SHALL BE INCLUDED IN THE PAY ITEM “TRAFFIC CONTROL AND
PROTECTION".

THE COST

19. TEMPORARY PAVEMENT MARKING TAPE SHALL BE USED ON ALL SURFACES OUTSIDE
OF THE PROJECT LIMITS AND ON THE FINAL PAVEMENT SURFACE.
PAID FOR AS ""PAVEMENT MARKING TAPE, TYPE III” OF THE SIZE SPECIFIED.

THIS WORK SHALL BE

20. ARROW BOARDS WILL BE REQUIRED WHEN IMPLEMENTING ALL LANE CLOSURES, AND
SHALL BE INCLUDED IN THE PAY ITEM ““TRAFFIC CONTROL AND PROTECTION”.

AND PROTECTION.

21. THE COST OF SUPPLYING, ERECTING, AND MAINTAINING BARRICADES, DRUMS,

WARNING LIGHTS, AND SIGNS SHALL BE INCLUDED IN THE COST OF “TRAFFIC CONTROL
QUANTITIES FOR SHORT-TERM PAVEMENT MARKINGS, TEMPORARY
PAVEMENT MARKINGS, AND WORK ZONE PAVEMENT MARKING REMOVAL ARE NOT
INCLUDED IN THE ITEM “TRAFFIC CONTROL AND PROTECTION AND SHALL BE MEASURED
SEPARATELY FOR PAYMENT,

22, A TOTAL QUANTITY OF FOUR EACH FOR "TEMPORARY ACCESS (ROAD)’ HAS BEEN

INCLUDED FOR USE IN PROVIDING PEDESTRIAN ACCESS ACROSS THE RECONSTRUCTION AT

THE INTERSECTION OF WRIGHT BOULEVARD AND IRVING PARK ROAD AND THE INTERESECTION

OF WRIGHT BOULEVARD AND WISE ROAD.

23. THE “ROAD CLOSED” (R11-2) SIGNS SHALL BE MOUNTED ON THE TYPE III BARRICADES.
ALL TYPE III BARRICADES SHALL HAVE 2 AMBER TYPE A-LOW INTENSITY FLASHING
LIGHTS SPACED NEAR THE CENTERLINES OF THE SUPPORTS.

DATE XX-XX-XX

Ww21-2
487'X48""

97X30"

wa-1
30“X30"

TO BE PLACED ON WRIGHT BOULEVARD
AND ALL SIDE STREETS AS DIRECTED

BY THE ENGINEER
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